

CRM dev release report

Features added, replaced and moving forward

ENVIRONMENT	dev.multideck.app
RELEASE BRANCH	dev
MERGE COMMIT	77dbb0c
SOURCE	codex/CRM
RELEASE STATE	Frontend live; API deployment blocked

The CRM branch has been merged into dev and the frontend is live in the dev workspace. This report separates shipped capability from replaced legacy behaviour and the remaining API deployment work.

7	4	3
ADDED	REPLACED	IN PROGRESS

Feature movement

CHANGE	FEATURE	WHAT CHANGED	STATE
ADDED	Live CRM records	Authenticated lead list, detail, owner, activity and company context now load from the tenant API.	API blocked
ADDED	Deals and lead conversion	Leads can be converted with pipeline and stage selection; deals can move between tenant stages.	API blocked
ADDED	Pipeline editor	Teams can create, reorder and remove pipelines, stages and custom lead fields.	API blocked
ADDED	Operator dashboard	KPI strip, trends, actions, clocks, live bookings, jobs and progress views form a new operations overview.	Live
ADDED	Databrain support tickets	Settings support requests create internal Databrain tickets with duplicate protection and notifications.	API blocked
ADDED	Profile identity controls	Profile photo, cover image and job title support now update the signed-in user experience.	API blocked
ADDED	Workspace personalisation	Accent themes, configurable sidebar order, data-driven settings navigation and new RTL/localisation coverage.	Live
REPLACED	Static CRM demo data	Lead and deal screens now use authenticated service calls and persisted tenant records.	Complete
REPLACED	Legacy dashboard layout	A single fixed overview has been replaced by focused, composable operator widgets.	Complete
REPLACED	Hard-coded navigation	Sidebar and settings structure now come from shared navigation data with saved preferences.	Complete
REPLACED	Support form dead end	Submission now waits for a confirmed server response and reports recoverable errors.	Complete
PROGRESS	Azure API deployment	The dev build and tests pass, but Azure OIDC currently trusts main only; api.multideck.app remains on startup error 500.30.	Blocked
PROGRESS	Future workspace modules	Navigation foundations exist for rates, contracts and finance areas whose final product routes are not yet active.	Planned
PROGRESS	Bundle optimisation	Production build passes; larger dashboard and visual chunks remain candidates for further code splitting.	Optimise